

ICAR-INDIAN INSTITUTE OF SPICES RESEARCH  
Experimental Farm, Peruvannamuzhi

Proceedings of Farm Advisory Committee meeting held on 28.02.2022

F.No. IISR/PMY/18

Dt. 02/03/2022

The Farm Advisory Committee meeting for February 2022 was held at the Director's conference room through Webex platform. The meeting was chaired by Dr. J. Rema, Director, ICAR-IISR, Kozhikode. The following points were discussed for further action.

S. No.	ITEMS	DECISIONS	PERSONS IDENTIFIED
1	Floor tiling works inside the ginger house.	Quotations may be finalized and work order may be issued at the earliest	AAO(S)/FS/SIC
2	Repair of ginger storage shed- Agronomy	Work may be completed in time	FS/SIC
3	Repair of cow dung storage sheds	Quotations may be finalized and work order may be issued at the earliest	AAO(S)
4	Painting of office buildings	The preliminary estimate obtained from CPWD may be processed at the earliest.	AAO(S)
5	Purchase of shredder( 2HP, 200Kg/hour, electric)	The item may be procured through the local committee.	AAO (S) /Dr. APS
6	Dismantling and renovation of old sheds at Tree spices section	The work may be executed through a local committee	AAO(S)/FS/SIC
7	Installation of chain link fence for nutmeg mother block under AICRPS	Work may be completed in time	FS/Mr. Muhammed Nisar.V.A
8	Installation of chain link around nursery sheds ( 4 feet height x 60 M ) Total- 6 sheds	Quotations may be finalized and work order may be issued at the earliest	AAO(S) /FS/Dr. APS/
9	Renovation of nursery shed at Black pepper Germplasm- 1No.	Quotations may be finalized and work order may be issued at the earliest	AAO(S)/ FS/ Dr. Gobu. R
10	Extension of work order for harvesting of turmeric in field-250 beds	Proper justification may be given for the extension of work order.	FS/AAO(S)
11	Installation of Chain link fence around black pepper germplasm.	A fresh indent may be submitted by combining the two earlier indents	FS/Dr. Gobu. R /AAO(S)
12	Purchase of farm inputs (fertilizers) for the ensuing season	Quotations may be invited	AAO(S)
13	Minor repair of nursery sheds at black pepper Germplasm (6 Nos.)	Quotations may be invited	AAO(S)
14	Auction of unserviceable items	Auction of unserviceable items may be done at the earliest	FS/SIC/AAO(S)
15	Potting mixture preparation and planting turmeric germplasm in tubs- 1500 Nos.	Approved. Indent may be submitted	FS/SIC/AAO(S)
16	Pre monsoon cultural operations for black pepper vines- 2000 vines	Approved. Indent may be submitted	FS/SIC/AAO(S)

Farm Superintendent  
ICAR-IISR Experimental Farm,  
Peruvannamuzhi